attrans

SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:45AM

Client Name: CalTrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 206 Const Calendar Day: 693 Date: 02-Aug-2011 Tuesday
Inspector Name: Mofor, Sebastian Title: Transportation Engineer

Inspection Type: Intermittent
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Over Time:

Location:
Reviewer:  Jefferson, Paul Approved Date: 02-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 - 60 12 PM 4PM 60-70

Precipitation

Working Day If no, explain:

Condition clear

Diary' Dispute
Bike Path —~
Contractor re-started welding(shooting) studs at panel points 93 east side and 97 of cantilever beam, one
of the welded stud didn't get a full 360 degrees flash weld around the base of stud. A magnetic particle
testing was done to check for any anomaly but it was okay. The QC was Tony from Smith Emory and Qa
Jose Lito Lizardo from Caltrans. They finish shooting studs up to 105.
04-0120F4 Bid Item: 058 E-L10-BPB.058 E Line Lift 10 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L10-BPS.058 E Line Lift 10 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L11-BPB.058 E Line Lift 11 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM JULIENT POULK 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 058 E-L01-BPB.058 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 058 E-L03-BPB.058 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Mofor, Sebastian

Diary #: 206  Date: 02-Aug-2011

Tuesday

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L03-BPS.058

E Line Lift 03 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPB.058

E Line Lift 05 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPS.058

E Line Lift 05 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L06-BPB.058

E Line Lift 06 Bike Path Beam

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPB.058

E Line Lift 08 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPS.058

E Line Lift 08 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPB.058

E Line Lift 09 Bike Path Beam

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-L09-BPS.058

E Line Lift 09 Bike Path Segment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 206 Date: 02-Aug-2011 Tuesday

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPS.058

E Line Lift 09 Bike Path Segment

04-0120F4 Bid Iltem: 069
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.069

ERECT SUSPENDER SYSTEM

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L01-OBG.077

E Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L01-OBG.077

W Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L04-OBG.077

W Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L02-OBG.077

E Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-L02-CBM.077

E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-L04-CBM.077

E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 206 Date: 02-Aug-2011 Tuesday

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-LO5-CBM.077

E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-LO7-CBM.077

E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-L08-CBM.077

E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L04-OBG.077

E Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L12-CBM.077

E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L05-OBG.077

E Line Lift 05 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L07-OBG.077

E Line Lift 07 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L08-OBG.077

E Line Lift 08 OBG Clean and paint structural steel
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Mofor, Sebastian Diary #: 206  Date: 02-Aug-2011
04-0120F4 Bid Iltem: 079 0-000-000.079 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 0.00 0.00 0.00 0.00 []
Painter APP Victor Ruiz 0.00 0.00 0.00 0.00 []
Painter JNM Kevin Bryan 0.00 0.00 0.00 0.00 []
Painter INM MANNY BERRIOS-BAQEDANO 0.00 0.00 0.00 0.00 []
Painter FOR MIKE GAYA 0.00 0.00 0.00 0.00 []
Painter INM LEONARDO RUIZ 0.00 0.00 0.00 0.00 []
Painter INM JORGE FLORES RAMERO 0.00 0.00 0.00 0.00 []
Painter INM JAVIER ALCALA 0.00 0.00 0.00 0.00 []
Painter INM FRANCISCO SERRANO 0.00 0.00 0.00 0.00 []
Painter APP BRANDON GAYA 0.00 0.00 0.00 0.00 []
Painter INM ARTHURO MEDRANO 0.00 0.00 0.00 0.00 []
Painter IM ALBERTO PINERA 0.00 0.00 0.00 0.00 []
Painter APP ADREAN ICALBACETA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Iltem: 079 0-000-000.079 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 080 0-000-000.080 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Iltem: 086 0-000-000.086 BIKEPATH RAILING
AMERICAN BRIDGE/FLUOR, A JV
CCO0-024 Bid Item: 001 0-TRM-101.024 Traveler Rail Modifications (101)
AMERICAN BRIDGE/FLUOR, A JV
CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
CERTIFIED COATINGS COMPANY
CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 206 Date: 02-Aug-2011 Tuesday

CCO-151 Bid Item: 001 0-COR-ELS.151 Contractor Coordination
AMERICAN BRIDGE/FLUOR, A JV

CCO-186 Bid Item: 001 0-BSI-ALS.186 Bikepath Stud Issue
AMERICAN BRIDGE/FLUOR, A JV
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